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Decision No. 69911

REQUEST FOR EXTENSION
TO INSTALL WATER SOURCE

Tonto Village Water Co., Inc., hereinafter referred to as "Company", respectfully requests that the

Commission grant an extension of time within which to install a planned new water source until April 30, 2009

and in support of said request, the Company states as follows:

1. On December 27, 2007, the Company filed its pending rate application (W-01580A-07-0070). On

January 31 , 2008, the Company filed an application with WIFA for financial assistance which application has

been approved. On April 22, 2008, the Company filed a financing application (W-01580A-08-0209) for

approval to incur the debt to install the new water source, which application is now pending before the

Commission. The incurring of this debt is reasonable and necessary to enable the Company to proceed with the

construction of the new water source

2. The Company reasonably delayed filing its rate application until December 27, 2007. It had

anticipated prompt, good faith negotiations to sell the assets of the Company to a water improvement district

The district would reasonably want the Company to delay its planned water source so the district, after purchase

of the assets of the Company, could design and install the water source. The Company realized that the filing of

rate and financing applications could send conflicting statements to those working to get the district functional



However, almost one year passed from the time the undersigned first contacted residents on January31, 2007,

until the time the water district board of directors was swam in January 2008. The Company was required to

file its rate application before the District was established and able to function. Within three business days of the

rate application tiling, complaints were filed with the Commission, demanding among other matters, that the

planned water source proceed. The Company promptly filed its request for WIFA funds and the pending

financing application.

3. The initial reason for the Company's consideration of a new water source has been alleviated. It

was determined that Well No. 1 was over-pumped but has since recovered and has been on-line in the water

distribution system since 2006.

4. The Company is proceeding in good faith with the pending rate and financing applications and

cooperating diligently with the Commission. Under the circumstances, an extension of time within which to

conclude these pending matters and install the planned new water source is warranted. The Company

respectfully requests an extension of time until April 30, 2009 within which to install the planned new water

source

RESPECTFULLY SUBMITTED this 14th day of May, 2008

TONTO VILLAGE WATER co.. INC
an Arizona corporation

By
Ronald D. Standage
President
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